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BEFORE 

THE PUBLIC SERVICE COMMISSION 

OF SOUTH CAROLINA 

DOCKET NO. 2018-163-E 

 

IN RE:  

SolAmerica SC, LLC and Edgefield County 

S1, LLC, 

 

 

 

                                                     Movants, 

 

) 

) 

) 

)

)

)

)

)

) 

 

 

MOTION TO MAINTAIN 

 STATUS QUO 

 

    

INTRODUCTION  

SolAmerica SC, LLC and Edgefield County S1, LLC (hereinafter collectively as, 

“SolAmerica”, or “Movants”), hereby move the Public Service Commission of South Carolina 

(“Commission”), to maintain the status quo between Movants and South Carolina Electric & 

Gas, Company (“SCE&G”), inclusive as of the date of this filing, going forward and relating 

back to the filing of a Request by SolAmerica, of even date. That Request is incorporated herein 

by reference, as if set forth verbatim.  

 

MOTION TO MAINTAIN STATUS QUO 

Movants move this Commission to maintain the status quo, between the Movants and 

SCE&G, inclusive as of the date of this filing. Namely, Movants’ requirement to post 

$450,000.00 in collateral (the “Development Period Credit Support”) due on even date to 

SCE&G, which collateral continues Movants’ rights under that certain Power Purchase 

Agreement, between the Movants and SCE&G, dated April 9, 2018. This Motion should be read 

in harmony and in light of Movants’ Request for Modification, filed on even date, which asks 

this Commission to align the Project completion date in the Power Purchase Agreement 

described hereinabove, and that certain Interconnection Agreement, between the Movants and 

SCE&G, dated October 4, 2016. 
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It is uncontroverted that Section 12.12 of the Interconnection Agreement between the 

Movants and SCE&G described hereinabove, gives Movants the right to seek modification of the 

Interconnection Agreement, from this Commission.1 As stated, that Request for Modification was 

filed on even date. With that unquestioned right, the Movants cannot be deprived of that right by 

SCE&G being allowed to require Movants to make post $450,000.00 of collateral before this 

Commission has heard and decided Movants’ Request for Modification.  

 

WHEREFORE, the Movants, based on the foregoing, move to maintain the status quo, 

between the Movants and SCE&G, inclusive as of the date of this filing, going forward and in 

the light of the Request by Movants filed with this Commission, on even date. Namely, this 

Commission should Order that Movants’ rights under the Power Purchase Agreement shall be 

preserved and that, Movants may post the $450,000.00 collateral, nominally due on May 9, 2018, 

within thirty (30) days of this Commission’s future Order on the Request for Modification.  

MOVANTS FURTHER REQUEST SUCH OTHER AND FURTHER RELIEF AS THIS 

COMMISSION MAY DEEM JUST AND PROPER. 

This 9th day of May, 2018. 

 Respectfully Submitted, 

/s/ 

 Richard L. Whitt, 

 RLWhitt@AustinRogersPA.com 

 AUSTIN & ROGERS, P.A., 

 508 Hampton Street, Suite 300 

 Columbia, South Carolina 29201 

(803) 251-7442 

Attorney for Movants.  

May 9, 2018 

Columbia, South Carolina 

 

                                                           
1 Similarly, Section 15.18 of the PPA provides that the Commission may modify the PPA in 

whole or in part upon motion. 
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